







Department of Forestry 
Lao PDR 
INCEPTION REPORT 
CIRAD-For6t - MIDAS - Burapha 
Lao-ADB : Industrial Tree Plantation Project • Loan No. 1295 (SF) 
August 1995 



















LIST OF ABBREVIATIONS & ACRONYMS 
Asian Development Bank 
Agricultural Promotion Bank 
Audio visual 
Benefit Monitoring and Evaluation 
Bank of Lao 
Department of Forestry 
Geographic Information System 
Government of Lao 
Ministry of Communication, Transport, Post and Construction 
Ministry of Agriculture and Forestry 
Project Administration Memorandum 
Pilot Block Plantation 
Project Co-ordination Unit 
Pilot Farm Plantation 
Provincial Project Co-ordination Unit 
Research and Development 
Socio Technical Profile 










2.1 Broad Project Objectives 
2.2 Project Scope 
2.3 Development Vision 
2.4 Executing Responsibilities 
MOBILISATION 
3.1 Implementation Status 
3.2 Implementation Specialists 
3.3 PCU and PPCU 
3.4 Specialist Personnel and Work Programs 
4. APPROACH PROBLEMS & WORK PROGRAMS 
4.1 Priorities 
4.2 Nurseries 
4.3 Pilot Block Plantations 
4.4 Pilot Farmer Plantations 
4.5 Extension 
4.6 Roading 
4.7 Benefit Monitoring & Evaluation 
4.8 Environmental Monitoring 
4.9 Training 








Schedules of Work 
Schedules of Work 
Schedules of Work 
Schedules of Work 
Terms of Reference for Implementation Specialists 





















l.~fl811f.l'l ~\ U(1f1C~l.ll:!Ull)J:lfll .. Ul1J.CC~U GGt.1.mt.uuQ211~11::e ::en lll.111ll:!flfl.l'lnl.t.~ • 
· f1(J~\ lJR' ::en GL.~L'l 
. . "' Gl.~lflll.U '~\G~nGf111t.GGgl~611~B~'l ( C\~U26~1J t.µ::U2t.~lJB~\Ufll1C~Ul.b~\ lJ~:!.l'J e 
· lJ~::.l'l11t.uaw11g0umr.1~611Rt.rr 
C~UG~fll?WBQ1f1J!l ::en fr~llJ~~\t.~11gwBa'l ::en Gt.?U2t.J)mgw0a1~6~U26lllj~\fl~U~ e 
'fll.S:!flfr&:!fll111nlJ~:!f.lfll.U 
011'Jll1S~6l.fllll.UGJ!lfrCC:fl!Jll6 fr\UfmcsL.t.;glll.Ufl6l.§'l~6l.!tltl}lJ\flC~ l..l.')U~mt.e 
,., n ,... ,.. ,. ra. ,... 
z flCfll._b~\l.~flgw0a1 ·r.t.?U2l.J)'l~\l.~fll?WBQ1 ::en l.~U2G.ipw0a1 ·n~tUBf1W~\l.~fll?W 
BQ1 ·rr~llJ~W~\l.~fll?WBQ'l ll~lJl1BU:!f1G~ fl~lUB(1flgw0a1~11CT ::en rmGU2::~ 'Gt.~B~1 • 
· t.rcl.Clrn 
,\ . 
. "' flJ? b:!f1fl6~B!e'lGJ!WlJt.~::rr l.Jll~\t.~ w0a1t.suRur.un0~1 • 
· 11~tJ~::f.lrct.ur.mmt..f'l::L'ltJJJ::s 
C~Uil ::en ( ~\ l.~::enlJr.G~e:'GJ:U~) fll.S:!flfr&::rm11nlJ~:!f.)fll.U l._Ulfll.Ufr§'ll.J;lll.L!(J 
~\ r.0~ '11!1c~110~ ooo·osz 11t.rr::ria~\ m::~lJt.~~~lJ!JU2G,1!2~\. ct..~~;i,wr.~11§t.0lJ~ • 
: Ur.~~\. re t. u::L'llJt.rrr.t. C~\ n t.n:: ll lJx U t.lJlmt.n n1 ::rct.tJflJ? tJJ? l:?::f1GNlJ ~ B ~' 
· ~\. G~nG~ t.µ::1J2t.~lJBflt.Gr.~1t.m1J? ~;i,rrnr.ngt!tJ_Qr1r.m~1 tJH::lllJS'l~\C;cmU2::srml.'lB~'l • 
· m.flir.cCllc;t.~~aGJ!rt~n c~.uc~,yngWBQ'c;~ 'lJ~ 
::f.)m.u CT w11~ WB!JmJJ'l~~6'1fil·.!Jl'C lJ~::r.iru.u l.Jl2~\f,1Wfl~WB!J'l) fr~l l 'l~~·~t·r.m~ ~JB!J'~6 l·!1 • 
· c n~~rr&r1!1'n~\t.~L.µp,::u i ~\t·r.1::ent;12u~n.g::e: r u rnr i~m.~1 rm1 ~·~t.p n,t.~ 
flt.~::rirr&::rirmnu~m.u ~6 l·flfll.Ull}gll~lJ r.~~;i, t.µp,::urct.~n~::f.lrtt..um.1·1~lJ§::ric~r21J • 
· rr8rt~~~~6l·~ ·1t.,c;1ccm~m1Jim.u ng 
§ 11,!.,;l::C:UilBr,'l ::en l'lf;:!flfl~Cl.~~'Jl~~6 ~c;gngt.Bl.U2lJ,~11l.Ull~l') :r~l')~,l.j.lCt.llm.U~lJ~B~p • 
'lJt.~::rr l,, Jl2l.(1Ul. b~\ l.§'l L.fllll.ULCl. bG~fl?~fl urnlJ~l.frLC~l.j.1Ul.~, 
~~6 l·flfll.LCGB~m.clmJFfl~n rcgut.b l.~Uxft::Bfll.LCll~lJ m.~::rr L._Ull.(111,l}(;BP.B~p • 
. Ct.e flj"1~ Gm~ fr\l.j"1fr~UnU26 flt.UG~llJJ]~:!j"1l._!JlJ~fll.W1l.lJfll.~ 
,... I I " ,.... ,-. 
c~~ flfr'JllllJl ggm-ct.e ( C\~U26l L.µ::U2t.SlJBfr\U~flt.UG~llJJ]~::rGJJlJ~fll.LC11xL.p U~Cl.flU2 
l.~flJ? Gm~~6'11B6UBBGl.CB~m~n urct.uG~~J?~::rrr~'l~fll.Ul1J.CC~Ulll.e!lJ!]GB6G&::rti'~Q 
"((!OJ)f(l.~~~~GB6fCl.GU~ClJ.Q!]:!rmt.urc6U~Cl.~Ll2lJ,~l.!!fCl.~::um 
ftl.L'll.§filJl fCl.UG~llJ.Qk?:!flG!?o~n~i GB~~sw GG~L'lU~Cl..~LQl..lJfC.QGEmfCBL'lfC~rtl.L'llJ~ • 
·naeocn 
,. 
• m.ri::~ n,l_}c~u t.~uRU.(lUJJrct.u 'Crmrr~rct.u Gamu::~nBL'lB~1 rct.Gu~CCl.12\fCB~mt.urc.rJn • 
. m.~c!:~GB 6C ~(~.L2l 'f2!:1::11(~,1JDJ~All.Urt6 l.§1U~Cl.fllll:!f'!L'l'J)lJ.QlJ:!fl II} gtJ!} t.µ • 
. ,.... ,. ,.. . 
. rtt.UG~l OJJt1::f1G!?l')~fll.Ufll.~C~t';GB6U~Cl.~Ll2CLl2\llB ~1fCl.UO!J t.µ e 
· m.ur.~1 (;mm~rr~1::fiel__rl2,0.Ql:?::flrct.uc~uot.nnJ:C~u£L12n~::~ • 
·m.uG~lGB6t.rtrt.(lmt..c~ • 
: n )~ c~u (}Lll'J::~~\. rc~nm.r.u~clJ .Q H::rirc~rt~mt.um.r.m.el'.l ll 
· · s661 g lJu::et.t 
m~~, v ~n.s~ rt6 rtr~G~c r.~11.rr~:1,_n~1m1.t;c~l;Gomu.Grrgzt.~L12c~ 't.fifCF.rt6~~\.h::e~lJ!J 
u~m.mu I)!} 1.µ m.~::uum~;i,cgc~ c~ur.,~rtt.~c~l;Gcmrtt.Gu~clJ,Q~::ri t.rtrt~rt~mt.uGm~ 
D§l.JJUl£~\o?1Gmv: C.:t.?L12::en;i,~n~r1~c;~\11~n unt.GLt~ClJ.QlJ::prt~1~rtl.LtCl.~lJt.rmt.Gfit.elJl] 
. ~ ~ 
. c·1.,:-~1u;i,i t.µ::IUl.~lJBft\Ltflrtl.Lt( .:t~r ( rmmmn) Cl.l"!-S6Z 1 U' t.rcBt.Bt.rt::um;:im.m.rt::un.tt.l->,rt(JLC 
' ,. A ,. 
n.w~6 l·!1::1->,n.~n m.uc;tnl)J.i~::pc:~?n,l:- m.u~u~m.l;c~t; 't.ri::ec[J t.n::mtJJ:z ::en t.~ua~ 
DF.~~i ::r.rn som1ouo.niv SVOIV'J "f:K'.l r l,l}rt?~ l;)JO:J-CN(!J;) Df.!~Q ::en c1.e fl fl~ m.n::lll')_t~ 
r.:1.eiu::e 9661 1.r.rn r m1_r1 L.1 ~Jrt,e;r .:,t; t./."!l!(.l~Jm·~:(~t.mm.u~r_im.w i,yl·f! 1.rmP.~6G§ 
· ~\t·r.m~m11nJm::fl::~,uu~c cn~m.mu::~m.ri ::en m.uco~~ut.ri ::t.l'l'J 
::~1.~g~ir2,~ rrnl!::p{J '::rt::1u1.rir imc::pm.u ::cm m.c~u,r:i::rineu::pm.u ' rtfpG~m.Ltrt.L'Jn 
.. .. n. t_ 
'rt\ ~.Qm~ ::.r:1ni.l1 ::~c:priJJm.tmcmmu::fl(;~ m.uGt~l(;m~m~::ernmu;m.1•1 : c; m.f'l • 
,. r& '• I '" '• 
' l'JJlll"!l~ 09 '-'[JLUGr~let.fi 
rr1.cmac~ rt\ttf1nc.m.1ut.§1~112;i,c1.um~iut.b(;1.um~1r.rrnrre~oi....::to- rt\t.flrt,lJ : ~ ut.f'l • 
f '• '• • r• r&. r a '" '" t 
. ~\_l.prt.!Jll'-'1D,(1~::(1:!t-., uu£!C l.L'lLt,~n 
099 m.rr::ri nauft::uct.l;l;m~rirrnc~nc~ ::~n rngz1.~iGmm.~mc~Gt.~::to- : 6 Ltl.f'l • 
·1m1.c;m.em2m 1.mt.om1 n ~ uOuu \:r 
G$ ll[iC,~ et.l'! flflr! r;cm tJ~(~'?nn1.ut.11::urno1 '-'.QH:!fl::t-.,ijU~c · rtl;lDI;~\l.f!rtl? 
::en (;l.Cl.12 l.J)m~WBij1~6 l.L'lUR1 000'6 rtt.rt::fl~\ ujirtc~Gl..~ rtt.Urt6~ Lt~rtl!.}rtjJ1B~1 
n.§::uum[gtJ,~l)~::U2t.~g 'l)~~Q ::en fCBU8:!UCl.~~6B~m3GBfCL12::~::1->, : Lt Ul.l'l • 
: um.uc;u1cmmmmm 
• ClatJ;,iJ::!JlU9jC1'1ct:::J'ljtl::Hucm~mmju.~:J::!Jlu'l~~nifu Jbfl L~0~uJ::ii'11~·1 11·1utl::H 
uoif u lUC1'1lJU.f.11Jn'IUU.:J::W:J'l~fl'ICl t~ . 
n'l1J9'ciibt1::Eiucilfljn·uiu.u1Jt~B,gllll'IU~ m'lvfl 1994 1lwu.uu!Jll01~mJ::;.;J·111:r111 20j 
1E1:)w111 lif u~ci"l dlunurnni1·1 ~m ... ~>fl~~fl'IU~'luw111ti{c1if :>tl::Hifo 1e1 :Jn·n1lJ•1 d::r.i·1 mi1·1 ~ 
. " 
i1nn::S ifu u.~L~hm il:J::nci D 1996 dfu6ull'I. u.r.r1m'lu~n~n-rn9'citbt1::Hifo1E1J n-rn 20j 
fl~~wui ?.rnu.nnll~'ltu u.uuri"lii'ciosofl 2.000 nmi1E1~)n'll1"l::~"ll~ci:~b?.uti'uu 2ooi. 
n·niw1 d::fo]rnni1 ... ~2flJ fl~~w111 d::nuuDm~)miJ'u 79 L'1mi1fi'11 1mJ 5 ::.{~~Jw111, Y.ufl D 2 
flu u.u1J~~~J wiulJ·muun u.:J:: 3 t1\1 u.uu~~~Wl1HJ·w~11. 
1.1·mdhn·111wu 1::9"1 n·1mm~Jiim i·1~~~J~·1uu.~~, ?.111.:Jv::Gu !LlJlJl~l ui·1 E1~r1rn~·1?.,~ifrJ tfuci·1 
1.1::ifn~)"llJ7,J"lV ?.u1EJ~)Jl•nJ 1.1.:-.-1:: iln:J•12Bm2mtim~2U~)1E1~)Jl6l1J, dJuzJi'rnnmJ~hJ llj~ numn 
n::;.;J"llJ 1rn:: ~lluBu~), dJu9cim·1c1·11m·1rn~u u.;J:: n·n1(il.1m·111~J;-5n:rn1~n;1.u·1~~~w1u, L~a 
~·1~)u.r.ruci"llUll;;)n~rn12u~)1fl~Jll·n1 u.~:: d;)u?.nl~um)u~> u.~:: u.ml1L111w1::ii'o &mm:Jn--iu 
'¥n~~Jtld1iic1u,1:.J·m~r11J~::iir 1fl . 
u.r.run"lrnl::Huci~;:)n2u~>1E1:>n·111 u.uudJ0~·1~)~m1~·1ml1 ( 1ilci:Ju~J 1 u.:;;:i:: ~mJLi'rn.1,uu2s:)wm 
n::iJnuu '1'~)E1"lCl!JllJ•mci~llfl : 
" . 
..., ..., O__ ~mJmci:;;:iu~1 2~1JC1~~uu_ - ---·--- lo - _ _ fil 
1995 49 49 
1996 144 90 234 
_1_9_9 4 _ 2_3.0 __ _ 
-- - ---·-- . 2_7_'( 
lfljn·rn 240~C1 320~l1 56001.1 . 
~;)nj'IUtln l.u20jlfljn"luu.uu8j~ 4 u.2~j fl 
" " u.2~juB fi"l t~ u.:;;:i:: u.2~j~::lll5uu;;L2ci. 
!Jlu'l~;)ntrl~"lf11J?.un'lu9'08jt1::Suo~?.u 0 1996 u.uu ,~0 ~ ... j ~mutlnl.iJ rn.,c1:;;:i0j ~?.1i ~aj 
. "' " " 6mlJ9j29jU.~:;J:; 4 U.2~j u.:;;:i:: n::n~lJ~"lJU.fJlJci"lLfllJ~~nj'llJ?.uu 1996. ~dfu mu·m;)n 
Gu6i"l:;Ju0 1996 u.uu : ~m:1'1u.~::Bmi::~::lJ'lrni1nfln L~m1::ffo~~JE1'1J J~u 20rn2ci ,fl9 
~9::tln l.iJ, i"l llJ~ci l2ciu.C1u2aj,na~~"'::t1n l.iJ, u.~lJu.r.ru~, ~:1j~rnwu~9jn-1u ~·1:>2~u 
" v " 
tin \iJ, ~J:;;:i~lJfiu mnn::~'lrnffnflnn~~nu n'lui'lj~mJnidf:Jl.iJ LL;J:; ~·1j2~utln \iJ, 
" v 
;;,ju.rJu u.~:: t5ci~uu ... u.~:: LDci8uIDn8uslJ ~m"n lJ::unj"11J?.u!Jlu~vt1::~"1uj'1u20j1flj 
n'lu~ucc2~j~ITTL~lJu.2jn~~nu~;)nj'lun'lurJ::~m8;)tu u.~:: tlril.iJ J?.u D 1996. 
" v 
Bmn ... u9'08jt1::Suciu.urn~0RciC1'lrntbn"luci"ldlu1fljn'lu n~~nu "n--1u~llflaj~::lJ'IULL~ci 
• ~slJ .. ?.u:;Jn~::u::n~'lj2~'1j L~0?.mUu5'uti'jn.;~nniu~uci~j, IlUuu::1vci~j cc~:: u.uu@'.lu 
, . " 
. flltfl(J':!f1:!C''.!1Jftl,.L'.ll'J~l.l.tl'JCL.tl'JJ.}~::rmt.Lt 
Gm~ 11l.f'l:!flfl~flJ::!jll1~B~' lJCfbt.pm.cc ::cm rt~GB~~rtg1G~11?rtLUG~r.:~ ::~n 11l.~LU::6 • 
'flBLt8:!U 
ct.~GEmrmnc~rtc~ ::~n (~ Bl'.llJ~ncR'!Ltl.lo..lJ~::.r.ine11t.r.uu 1._lo..©m.6nt.Lt~n~6fl.!J::116.P • 
. flBLt8:!LtCt.~GB 61111 'JJC~~·~ u jirtc~(;L.~m.un6fl Bl.tF,:!LtCt.~ft~lJ~::ern ~BU mB ~m~ • 
· L.~n~nf.n~\. ujiric~Gt.~rt t.u11t.~LU::6rt€PB ~' rq'pG~rlt.UfU'J TllJQ~::pG~o~::e n111111LtBB • 
. r.?& l._{l~\_t.~L.11::112gL.~Lm~rt~~C~'Tlt.rtGBC'.!lJ~flt.Ltl.B6fl8 ~6 l.!l:!~'l'l d~g~ Gmm~ 
fl~l'J)~,fl L.Lt l!!g~6 L·!lm.Lm~n f~Bl".!LJ,tg~\_UflflC~G~:~nt.ul'Jf 1~::11c:go,~m.u t.!t~::ernn.r.i 11Gt.c • 
·r.m~mn 
l.J) 
::~'JJ C::L.J;'!fll.Ltf1x L.p GGt.L'.ll .. 11rtF.11,l}C~Ufll.~:!UUB1t.lJflQrt~u::u • 
" ' ' 
. rtGC"!lJC'Jlnl.f'l:!f'!fll,lJ 
,. ,. 
C:L.tll 6\frn~mJ:::t.mum112n~~6G~ '.~\.ujirmR'!l.t.~::lo..G~0g1Lm~m,l}m.ur1im.llLJt.rtrt~u::u • 
· m.e fl fl£'! n;i,~ rt[;::wrnmc.l'!UL.112 
~'Jl~6~\Ujirtc~Gt.~nt.U~U~B~1 rtgt.zy1m.Gu.cc::riGB6Ui:ClJ,~ml.Uf1l.~l~l')tr:pG~nj] ::en 
,. ,. . 
Gccrnrtl{ ::~n (;t.UflR'!f\~rtl.l.CGL;irtt.(~rtl.£'!:!jlf:l?fllilfl2,Ht.f'l~Ggl'J~fll.Uf2t.f'l~lJB::pCjlOf.l • 
'1-'!2,l·§' 
' .. 
rt{g:!l. rtlJ21 ~m.w.~gt !!} l t,L]1f tl.~ !~:;J, l•!l f ~l 11 l 'l,~ 'l l·p~ ~?, (.;(~~l 1,ltl:~ ·~l!flltC,l'!C( H m ~~flf'Jl 'l,l:>:!C'.! TlC.l.~ • 
· mmr;::1m1.r.:::C'.!111 ·ir.:~r_i~rn~~6c~~nw u rnc ·~~u2i~·~1r[1rwr:c~:r:r1u::l"!1.11::111t1,r: • 
: 1111 nn t.u(; u1111.f~nt.f'!::11 r iemuc.;Hc;r it.mut • .U' 
' . ... 
· ru.cu~m'JJ~FI lC:t.l'~ ::rn.LiCt 1·n::r:r1.r.1n 
::e:n D~B::e:u~et'f .m::p n.r.mr~~:L1m.m1~1 'G\L~.,.,~~\CB~~::b~}c;r;~.m.1un,r.211.t}C~~1m~.u~~\. 'm.c; 
u~Cl'JQH::prtt.u l!!gc; ~it,~£ ~::t~um ic;flltt.ll(JlJ\f lJ.tt t~et.mu::e:m111;i, · 111.cm.e:t 1un~ r. ::l"!n 
I' '" r1. ,. I 
rr&11~ura • rrB~l'Jcnrn.rl ::f'!m.~rrt.L'.ltJ~ • nt.ur.tnnencp::p::crnrtL.L'.ll'l~ • c1.111c1.~m.u: • rrg1c;1; 
rtt.Gu~c 'rtaup,::um.l:; Ccmrmnctirm~ 'C.:Bel'J~~mc~ 'rt'~~Jpt.u:ncr:ri.l}c~u : ~G~ll26 
'" ra ,., • • 
U~Ct.fllJl 6 (JrlBLC::p ltllll rtt.l:;c~~GB6fll.CU~ClJJ.}~::pm.u~6U~Cl.~~lllD!Jl·1Lflt.~::uum 
. It\_ Uflltl.Ufl;!,t.§1Q~1 118 l:;;!, t.!l ,. ,. \ ,.. 
rtt.UGB~~ ~~,l~2,llJJ't..lo..~m.uL.l:;grtt.~Gt.UlBlYm?l:;~ut;0~1 ::en ~rnn11mL.u ::en rrr;iG!jm.u 
fl~IJ Gl.Ulflt.U~Qm.um11 ~\.Lt~ flC~Gt.~flt.Ull6ft?St.~1~~6~U~U~::unt.ur1;.n001 'fl.!JG~L'.l 
nrrn Gm.lllGt.~c~rtJJ' ~~\. u~rrn~Gt.~r1t.urt6mrn11g::e~nl'lwt.~rtt.u t.JnBO' • r1t.uG1;ini11t.r1 
n,12::e: ulrim.Gu.IJ::ri~n~6 nt.uGs~::enrr~::t.rr1J21~n1,,ut.&guauJJmJ:c~urr3n~ura rtt.u 
ft81G& 'Grt~GB~C~IJ~t.~lJll.~1 ::e:n lJ!]:!flfl~C6~11.!J~l.lJ2t.~U(]flt.U~6f1Qt.prtt.C~G.!f1 . ( GEJ 
1. EXECUTIVE SUMMARY 
The purpose of this Inception Report is to provide a framework for the implementation of 
the LAO-ADB Industrial Tree Plantation Project by the Project Inception Specialists 
assisting the Department of Forestry of Lao PDR 
The objectives of the policy of the GOL relating to plantation forestry are summarised as 
follows; 
• Protect the natural forest by conservation therefore requiring plantation timber to 
partly replace natural timber. 
• Stop shifting cultivation by establishing permanent occupations for rural people and 
improving their economy. 
• Improve farming productivity by integration with forestry through agro-forestry. 
• Provide productive uses for degraded non agricultural land of which there is a large 
area. 
To supply economic timber as additional raw material to the wood processing 
industry. 
The GOL developed the following measures in order to implement these new policies ; 
• To stabilise most of the estimated 250,000 families practising shifting agriculture 
through allocation of permanent locations. Integration of agriculture with forestry 
through agroforestry promoted to improve productivity. 
• Protect the remaining natural forest areas, primarily for preservation of catchment 
values. 
• Establish, conserve and regenerate barren land which includes, degraded forest 
land, denuded forest land, grassland, and unstocked forest land. 2 million ha of 
forest land to be converted to plantation development including agroforestry options. 
Following and supporting the GOL objectives the broad objectives of the project are; 
• Re-establishment of tree cover on unstocked and degraded forest lands and 
converting these to productive use, 
• Production of wood for industrial use, construction materials and fuelwood from 
industrial tree plantations; and 
• Establishment of a policy and institutional framework for development of sustainable 
industrial tree plantations. 
The scope of this project is; 
• Part A : Provision of a credit facility for smallholder farmers and private enterprises 
to finance the establishment of tree plantations on about 9,000 ha of unstocked and 
degraded forest land. This will be executed by the Bank of Lao and thus not covered 
by this report . 
• Part B : Establishment of pilot block and pilot farmer plantations on 560 ha . This will 
be executed by the Department of Forestry. 
• Part C : Improvement of about 60 km of plantation access roads. This will be 
executed by the Department of Forestry. 
• Part D : Project management support including nursery improvement, public 
awareness programs, incremental staffing and logistical support. This will be 
executed by the Department of Forestry. 
Referring to the Contract for Consultants SeNices between the Government of Lao PDR 
and CIRAD-For~t in association with MIDAS Agronomics Co. Ltd . and Burapha 
Development Consultants Ltd. which is dated 17 April 1995. The Implementation 
Consultants assistance is to be funded under the terms of ADB Loan No. 1295 - Lao 
(SF) : Industrial Tree Plantation Project. This Inception Report is prepared under the 
Terms of Reference of this contract during the first two months of the commencement of 
this Consultancy, which was effectively on 4 July 1995 with the arrival of the Team 
Leader in Vientiane. 
This Inception Report describes: 
• The project background. 
• A brief statement of the project status at the start of implementation phase. 
• Mobilisation activities of the Implementation Consultant Specialists. 
• The project Specialists' approach to the work programmes for implementation . 
• A program of activity to provide for positive management and protection of the 
environment. 
This report outlines the project implementation along three points; 
• The sequence of activities that are required to carry out the project according to the 
Terms of Reference. 
• Defines who will be required to do those activities. 
• Provides a time schedule when those activities are be to done so as to ensure a co-
ordinated and timely result. 
Project implementation was started in late 1994 by PCU prior to the full mobilisation of 
the Implementation Consultants in July 1995. The implementation assistance to the 
Department of Forestry is scheduled through till the year 2000 just before project 
completion in early 2001 . It comprises a total of 79 man months by five specialists , 
three local and two international. 
Following the arrival of the specialists the initial period has been used for familiarisation 
with the project areas and staff, to review documents and other information, to make 
financial and administrative arrangements for the consultancy, to devise a project 
operation schedule and approach to implementation, resulting in this report . 
The project plan is to establish the pilot block and pilot farmer plantation in the following 
sequence; 
Year Eilot BloQls Eilot Earme[ '2e[ Y:ea[ 
1995 49 49 
1996 144 90 234 
1997 ~z 230 211 
Project 240 ha 320 ha 560 ha 
The project planting activities will be located in Vientiane Prefecture, Vient iane Province, 
Bolikhamsay Province and Savannakhet Province. 
The implementation priority in 1995 is to finalise the Pilot Block Plantation sites in two 
districts in each of the four provinces and prepare for the establishment operations of 
1996. Thus the main activities for 1995 will be; confirmation of planting sites by Socio-
Technical Profile, boundary survey, mapping, plantation design, review of nursery and 
plantation prescriptions, schedules and contracts and finally a number of training courses 
to strengthen the Provincial Project Co-ordination Units to start the 1996 nursery and 
plantation operations. 
The implementation approach chosen is to view the project operations as "management 
of the environment" in a broad sense to result in equitable, beneficial and sustainable 
result . It places importance on consultation with rural people and the various authorities, 
promotes training in the suitable techniques required at all project levels, to demonstrate 
various plantation options as examples and to encourage participation in plantation 
activities by provision of extension services and promotions and finally to assist with the 
technical requirements of those wishing to get credit for planting 
Terms of reference of the Implementation Specialists appear as Appendix 2 of this 
report. These Terms of have been summarised into nine project functions, they are; 
Nurseries, Pilot Block Plantations, Pilot Farmer Plantations, Extension, Roading , Benefit 
Monitoring and Evaluation, Environmental Monitoring, Training and Reporting. For each 
function there is a note on approach, a mention of any problem that may need to be 
addressed, then followed by a work program and also an implementation schedule 
chart. 
The goals of the Project Co-ordination Unit are as follows ; 
• The sustainable development of fast growing tree plantation systems based on 
enterprises and farmers. 
• Successful establishment and management of Pilot Block Plantation activities using 
appropriate best practices. 
• Improve the institutional capacity of the Project Co-ordination Unit and Provincial 
Project Co-ordination Units and capability of the staff working in the Project Co-
ordination Unit and Provincial Project Co-ordination Unit in order to support private 
plantation forestry in Lao PDR. 
The Project Co-ordination Unit is responsible for the following tasks ; 
• Preparation of selection c.-iteria for plantation sites, with special reference to 
environmental considerations. 
• Preparation of tender documents for the establishment and management of Pilot 
Block Plantations. 
• Planning and supervision of the implementation of Pilot Block Plantations using best 
management practices and the results from Nam Suoung Forest Research Centre 
• Design and implementation of extension programs to promote commercial tree 
plantations. 
• Select sites and farmers groups for the Pilot Farmer Plantation. 
• Secure the sale of the products from the Pilot Block Plantations and Pilot Farmer 
Plantations 
• Recruit and local extension workers and surveyors and ensure the quality of the 
Benefit Monitoring and Evaluation activities. 
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2. BACKGROUND 
2.1 Broad Project Objectives 
The objectives of the policy of GOL relating to plantation forestry can be summarised as 
follows; 
• Protect the natural forest by conservation therefore requiring plantation timber to partly 
replace natural timber. 
• Stop shifting cultivation by establishing pennanent occupations for rural people and 
improving their economy. 
• Improve farming productivity by integration with forestry through agro-forestry. 
• Provide alternative productive uses for degraded non agricultural land . 
• To supply economic timber as additional raw material to the wood processing industry. 
The GOL developed the following measures in order to implement these new policies ; 
• To stabilise most of the estimated 250,000 families practising shifting agriculture through 
allocation of pennanent locations. Integration of agriculture with forestry through 
agroforestry promoted to improve productivity. 
• Protect the remaining natural forest areas, primarily for preservation of catchment 
values. 
• Establish, conserve and regenerate barren land which includes, degraded forest land, 
denuded forest land, grassland, and unstacked forest land. 2 million ha of forest land to 
be converted to plantation development including agroforestry options. 
The broad objectives of the project follow and support the GOL objectives, they are ; 
• Re-establishment of tree cover on unstocked and degraded forest lands and converting 
these to productive use, 
• Production of wood for industrial use, construction materials and fuelwood from industrial 
tree plantations; and 
• Establishment of a policy and institutional framework for development of sustainable 
industrial tree plantations. 
2.2 Project Scope 
The project is located in the eight of the thirty four districts which comprise Vientiane 
Prefecture, and the provinces of Vientiane, Bolikhamsay and Savannakhet. It's scope is 
comprised of four parts ; 
• Part A : Provision of a credit facility for smallholder farmers and private enterprises to 
finance the establishment of industrial tree plantations on about 9,000 ha of unstocked 
and degraded forest land; 
• Part B : Establishment of pilot block and pilot tanner plantations on 560 ha; 
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• Part C : Improvement of about 60 km of plantation access roads; and 
• Part D : Project management support including nursery improvement, public awareness 
programs, incremental staffing and logistical support. 
The project must be implemented in the next five and one half years as implementation 
started in July 1995 and is scheduled to finish in early 2001. It is planned to allow two years 
for establishment of pilot plantations and the improvement of plantation access roads and 
five years for the establishment of plantations by the private sector, including farmers. 
2.3 Development Vision l 
PBPs, PFBs and plantations established under the loan will use simple, economically viable 
methods which have proved effective elsewhere and are socially and environmentally 
friendly and gender equitable. The plantations must be properly established, using highest 
quality nursery stock. Simple but accurate records need to be kept. Within one year there will • 
begin to be obvious confirmation which provenances are better for short rotations and what 
silvicultural operations need fine tuning to reduce costs or improve growth. A practical, 
operationally based R&D programme directed by plantation development requirements will 
produce results for use in the field . 
Plantation forestry can be developed as an environment management vehicle to make a 
positive contribution to the economy and environment of the rural people. It will encourage 
them to plant trees as part of normal agricultural activities and to participate in the 
revitalisation of degraded unproductive areas which have very little use for food production. 
In the future such small scale activity by a large proportion of rural people will provide an 
economically important raw material resource for existing and future wood processing 
industry within Lao PDR. ~e1..:.-ll\-"~ c~ 'i~.:.1 '(\" -
The project also has a major aim of assisting a group of professionals in DOF to experience 
the commercial plantation sector through training and operations. They will have the 
responsibility of transferring this knowledge to others so the sector can grow by having a 
supply of capable personnel. Prior to this project commercial plantation technology has been 
little developed. . 
J l't 1 \ \. ~ '3e.-~ l ,f{lo"-fv" ""' ~ ~J~.>--~{;tt.. \ ~~t-ir-' lv l.O r l'""' f (} 0 
Effective STP, BME and the monitoring of changes from the Baseline Environmental Survey 
by the project will give DOF ample opportunity to ensure that the plantation sector develops 
in an environmentally sustainable way and will provide early warning of any required policy 
or operational changes. 
2.4 Executing Responsibilities 
DOF and APB will be the executing agencies. 
• APB will be responsible for Implementing Part A . 
• DOF will be responsible for implementing Parts B, C and D of the project and also for 
project co-ordination and management through the PCU. 
____________ '--../ 
The goals of the Project Co-ordination_J,lnit are as follows ; 
• The sustainable development of fast growing tree plantation systems based on 
enterprises and farmers. 
3 
• Successful establishment and management of Pilot Block Plantation activities using 
appropriate best practices. 
• Improve the institutional capacity of the Project Co-ordination Unit and Provincial Project 
Co-ordination Units and capability of the staff working in the Project Co-ordination Unit 
and Provincial Project Co-ordination Unit in order to support private plantation forestry in 
Lao PDR. 
The Project Co-ordination Unit is responsible for the following tasks ; 
• Preparation of selection criteria for plantation sites, with special reference to 
environmental considerations. 
• Preparation of tender documents for the establishment and management of Pilot Block 
Plantations. 
• Planning and supervision of the implementation of Pilot Block Plantations using best 
management practices and the results from Nam Suoung Forest Research Centre 
• Design and implementation of extension programs to promote commercial tree 
plantations. 
• Select sites and farmers groups for the Pilot Farmer Plantation. 
• Secure the sale of the products from the Pilot Block Plantations and Pilot Farmer 
Plantations 
• Recruit and local extension workers and surveyors and ensure the quality of the Benefit 
Monitoring and Evaluation activities. 
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3. MOBILISATION 
3.1 Implementation Status 
In the absence of the Implementation Specialists due to delays in fielding of the team the ,... j.."·(,.,\ 
implementation activities for this project were started in late 1994 by PCU assisted by the I6- 1 (. , \ ~..rr 
'
) I.A Specialists. During the time prior to the arrival of the Implementation Specialists the 
following implementation activities had been achieved; 
• Establishment of PCU and PPCU including staffing arrangements and training program 
for operational staff. 
• Extension responsibilities have been assigned to 4 members of each PPCU. They have 
received preparatory training . Extension activities have been started. 
• Some PBP sites were selected and plantings established on 5 of these averaging 8-10 
ha each with a combined area of 49 ha planted in accordance with the plantation plans. 
• Seedlings were produced for the PBPs including tree production training . 
GIS mapping specialist training sessions will be arranged in November 1995. This program 
is supported by a grant from the New Zealand Government through it's Board of Trade. 
3.2 Implementation Specialists 
The Implementation Team is fully mobilised and the following activities carried out since; 
• Plantation Operations Specialist was mobilised on 8 May 1995 to assist with the planting, 
of PBPs, drafted silvicultural prescriptions, PBP work schedules and draft works 
contracts. 
• Team Leader was able to spend 9 days orientation starting 7 June 1995 and was fully 
mobilised on 4 July 1995. He has; visited the project areas, PBP areas and plantings of 
other farmers and enterprises, completed administration and financial claim 
arrangements for the consultantcy, made a report of project operations to PCU, made 
contacts with BOL and APB, studied project documents, liaison with the TA Specialists r . 
and devised a project operation schedule. I j , ~ ,.:_ t\<-?k-', 70f<- ,, _,\c,,,_,;r;..,....~ (i :V'·· ,(')" ('"'""'~..> , ; , 
• Road Specialist mobilised on 1 July 1995. Contacts with MCTPC in Vientiane and at 
provincial and district levels, established roading design standards, site assessments, 
access road descriptions, data collection, technical specifications for survey /design 
contract and a works schedule. 
• Nursery Operations Specialist mobilised on 24 July 1995 with the assessments of tree 
quality in PBPs and nurseries available to supply the project. 
• Environmental Specialist will begin to establish the Baseline Survey in about mid 
December 1995. 
The TOR for each of the Implementation Specialists appears in Appendix 2. 
3.3 PCU and PPCU 
The PCU is in a new division of DOF called Planning , Finance , and Co-operation Division 
headed by Deputy Director Mr. Silavanh. This division has five units, the Lao-ADS Plantation 
Project un it is headed by Mr. Xeme Samontry who is DOF Project Director and Director of 
the PCU. Mr. Oudomsack Vilaylack is Deputy Project Director . . 
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PCU and Implementation Team headquarters are located at the offices of DOF in Vientiane 
City. 
The PCU is organised into five Sections, each under the management of a Section Head, 
these are; 
• Monitoring and Evaluation Section 
• Training and Extension Section 
• Plantation Development Section 
• Administration Section 
• Marketing Section (this section is not functioning yet) 
The project is to be implemented and administered on a provincial level by the PPCU. These 
units are based in the following provincial locations; 
• Vientiane Prefecture Forestry Section office in Vientiane City, with some staff at the 
Naxathong district office. 
• Vientiane Province Forestry Section in Phonehong, and some staff at the Phonehong 
and Toulakhom District offices. 
• Bolikhamsay Province Agriculture and Forestry office in Paksane and some staff at 
Bolikhamsay Forestry Section office in Paksane and at Phabath District office. 
• Savannakhet Province Forestry Section at Savannakhet and some staff at the 
Khanthabouly and Xaibouly District offices. 
The PPCU is trained, assisted and supervised by the PCU. 
Some PPCUs have experienced personnel transfers out to the traditional and more 
attractive positions which are sought, but to this time it has not been a serious problem. 
3.4 Specialist Personnel and Work Programs 
The project specialist Implementation Team fielded by the CIRAD - MIDAS - BURAPHA 
consulting association comprises of five people. Their combined consultancy is allocated a 
total of 79 man months. The Specialists are; 
• Thomas Brummer ( 36 mths.) - Plantation Management Specialist I Team Leader 
• Anthony Zola ( 7 mths.) - Environmental Specialist 
• Khamsay Hongsouvanh ( 12 mths.)- Road Upgrade and Maintenance Specialist 
• Keu Moua ( 14 mths.) - Plantation Operation Specialist 
• Keo Nanthasack ( 1 O mths.) - Nursery Operation Specialist 
A variation to the PAM is planned. It is proposed that the Plantation and Nursery Operation 
Specialists be utilised for the 2 years of PBP and PFP establishment rather than have their 
time divided out over the next 6 years of the project. This is required because of the high 
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level of implementation activity at this time, during which they will assist PCU to train PPCU, 
new planters and nursery people in field operation work mainly. This is considered useful in 
view of the requirement to plant PBPs and PFBs in all 8 Districts in 1996 and 1997. 
The following is the Specialist Team's proposed timing schedule for the project; 
sp·eclallSt~~~~~~~., ..  ,..· , · ,: ';Start•Date;· · ·- ··~• .. ;:~,_,. ·· · · · ·Finish Date · 
T. Brummer N'~ 7 June 1995 31 SeQtember 1997 ; l.. 'b"""" vi 
~· ?ti p;i•~ ~. w~J ~--=·~~ -- ~-ifa~1 11::: ---- -· ~. f ri- :~~~T~~i -~ ~~ -~. · 1 ~ 
7'11..~~· /~--._-- 1 Ma:t 2000 ·- - - ~Q_~une _~QOQ_ . ~ - ---- ~-
l.,C V"v'""'=-----·-
~. Zola / ,..,.~ __ 15 November 1995 15 i:·~bruary_ 19~? - - . . - - - . -;3 
_____ ·-~~" \·~~ ____ !5_~anuary 1997 ·--- - 1~ fe~ru~ry ~~97 --r 
___ __ -v .... "' __ ____ 15 January 1998 .... . - 1_5 february 1998 1 
_ ___ V'- ~ / _ ___ 15 January 1999 __ _ 1_~_ i:e_bf'lJa_ry 199~ :-'I 
'/ j'( 
________ ..,...___. _ _____ 1_~ January 2000 _ _____ l?fe_!:>l}Ja_ry ?OOO _ _ . 1~ 
-------- ----- -- - - ---- -----·--- -
K. Honosouvanh 
.. ___ 1 Ju.Jy 1995 _ ----- · !!! Aug_u§!.19_95 
----1-0,,,"'·~~"",_1 _ _ - - - - - {fi~~~~!e~ ;::5 - · - - ·· · ~~ ~~~e~~~r 1996 ~z - · -·---- ..... _ ... _ -· ·-··-
K. Moua/ ·-~-· _· . _ 8~~1995 - 12 A~g_u~t_J 9~? .. _. 
,_ _ _ ...__...,,.,.,..,~,,__"_7'_, 1 November 1995 . ~ ~anu_<!._ry .1 ~~~ 
-
---=_-__ 4_L~1:_ 7v _ ~-~ ·- ~ -.-. 1_ ~~.!:'~J 996 __ . _____ :.. _ -·- _ ~~ . ~.~gust _ 19~~--
- :G!_anual)' 1997 __________ ?~ .. .E.e~-rtJ~ry ~~? 
, _____________ . 1June1997 _ 31August1~9?. __ _ _ _ 
'.-1.J 
9 jf.-




K. Nanthasack 24 July 1995 31July1995 ___ j?\ 
SJJ)\ 1December199_5 ___ _ 
1
_3_1._M_a_y_1996_. ___ __ _ --·- -- .. .. :6' 
1)\1/'/ 7 February 1997 31May1997 --~-4---' 
~---/'------~---------~---·-·------ I I ? , .. ..,~ 
Detailed work sheets for the implementation specialists are contained in Appendix 3. 
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4. APPROACH, PROBLEMS & WORK PROGRAMS 
Schedules for the following work programs are contained in Appendix 1. 
4.1 Priorities 
Starting the Implementation Consultancy at the time the PCU is finishing the first year's 
planting means that work priorities of the Implementation Specialists will firstly focus on 
maintenance of existing plantings but the main work load will be next year's planting site 
selection with consequent; planting plans, work schedules, operation prescriptions, contracts, 
training and seedling production plans. All to be done in a timely fashion so that land 
preparation and subsequent operations will be on time for 1996 planting. 
The Implementation Specialists will therefore concentrate on priority activities and follow 
through on these first then filling in other activities as need dictates. 
After visiting the project operations and discussions with project personnel it is seen that the 
main priorities for this project for the next 12 months are; 
• Maintain existing PBPs and protect them from cattle and fire. 
• Confirm PBP and PFP sites with local people by STP process for rational land use. 
• Then get approval from district administration and provincial government as required . 
• Implement access roading survey and design in PBPs in the first year and do 
construction over two years. 
• Survey, demarcate and map planting areas for the 1996 planting season. 
• Analyse PBP and PFP sites and then put to immediate use the appropriate species and 
silviculture practices that have proven effective locally and in other regions similar to the 
Lao site types to formulate plantation concept and design. 
• Provide appropriate silviculture schedules for the requirements of the PBP and PFP 
planting plans. 
• Strengthen and develop the extension ability of PPCU to recruit and then service 
farmers and rural community. 
• Review and redraft nursery and plantation prescriptions and contracts as required. 
• On the job training on economic principles for commercial plantations. Training courses 
for plantation establishment methods and nursery systems. 
• Production of high quality trees from selected nurseries. 
• Training in appropriate management methods used in the commercial plantation sector. 
Particularly in the area of contract formulation , management, payments and control. 
• Plan and execute the first annual Environmental Baseline Survey. 
The above will culminate in the planting of agreed PBPs and PFPs in 1996. 
Other priorities for established PBPs are ; 
• Establish Permanent Sample Plots for monitoring stand growth development. 
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• Develop management systems for PBPs including management plans. 
4.2 Nurseries 
The approach will be for PCU Plantation Development Unit to analyse and evaluate nursery 
operations including tree transport for the 1995 plantings with assistance of the specialists. 
Followed by a review of production methods, transport details, contracts, growing schedules 
and training requirements . These will then be detailed and approved. A training program 
incorporating all the above details will be devised by Plantation Development Unit and 
specialist with assistance of the Training and Extension Unit and then will be delivered to 
each PPCU and their project nurseries in tum in January. 
The nurseries will be contractors to provide quality seedlings on time, at agreed cost and 
transported to planting site as specified. The PPCU will be responsible for tree production 
supervision using the schedules and methods provided. The PCU Plantation Development 
Section and specialist will be responsible to carry out frequent visits of all nurseries during 
tree production and ensure targets and quality standards are met and to help solve the 
problems that will arise. The project will provide high quality seed .from Australia to the 
nurseries, other materials will be the contractors' responsibility . 
Seedling quality is a problem in the early years of all plantation operations. Good seedlings 
are critical for successful plantations. Good training at the start of each growing season 
combined with very frequent prescribed nursery supervision by PPCU and continuing 
overview including corrective training and problem solving by Plantation Development Unit 
and specialist combined with demonstration of good plantations resulting from good 
seedlings will provide the best method of achieving quality seedlings. 
The nursery target will be to produce a healthy robust seedling of 20-25 cm in height which 
is; uniform, free of malformation in stem and root system and has experienced no check in 
it's growth. Specifically that means the following practices must be implemented: raise or 
drain tree beds to prevent wet potting media that slows growth; introduce extensive culling at 
transplanting and before delivery; correct transplanting technique to eliminate the kinked root 
systems; on time delivery to avoid the oversize stems, curled tap roots and moribund trees; 
careful implementation of quality control standards in each nursery operation. Experience 
shows that real acceptance of the importance of seedling quality takes a few years it can not 
be forced. · 
Transportation damage over difficult roads and handling damage through hand carrying over 
tracks impassable to vehicles has been an important factor in the 1995 plantings. This 
situation will be improved by improved access. Less remote or isolated planting sites are 
also being sought where possible. 
After 3 years clonal propagation techniques from Plus Trees will be able to improve quality 
of planting stock. Preparation for it's introduction will be done by Plantation Development 
Section with assistance of Plantation Management Specialist. 
Nursery Annual Activity Schedule 
Time Activity 
Oct -Order seed, 
-Select contract nurseries and discuss. 
Dec -Analyse production methods and contracts with specialist. 
-Sign contracts. 









-Devise training with Training Section and specialist. 
-Train PPCU & nursery staff at province. 
-Contractors prepare nurseries, receive supplies. 
-Soil preparation & bag filling . 
-Sow seed, transplant and tend seedlings. 
-Transport to plantations. 
-Transport replanting seedlings to plantations. 
- Nurseries close. 
4.3 Pilot Block Plantations 
The rational for the use of the PBPs is that they are a long term trial to demonstrate the 
effect of plantations on the environment, the rural people and their economy. They are also a 
vehicle to gather local experience in the many aspects of plantation establishment, 
maintenance, protection, harvesting , transport and marketing and to experiment in fine 
tuning these to better fit local needs and conditions. 
Planting will be in 2 districts in each of the 4 selected provincial areas; Vientiane Prefecture, 
and the provinces of Vientiane, Bolikhamsay and Savannakhet. Each PBP will average 30 
ha with a total planted area of 240 ha. The plantations will be established over 3 years 1995 
to 1997. In 1995 there were 49 ha planted, In 1996 there will be about 144 ha planted 
leaving the balance of 47 ha to be completed in 1997. 
Initial land search is being done to identify potential areas by the PPCU. The site will then be 
assessed with an operational and economic appraisal followed by systematic STP by a 
combined team of PCU, PPCU, villagers and Plantation Management Specialist. If the 
results are positive then agreement of the district authorities and provincial government is 
sought by PPCU. 
All plantation operations will be carried out on a contract basis. But contracts will preferably 
be given to local village groups rather than to a contracting enterprise. Though this policy will 
make PBP establishment more difficult to supervise it has a number of advantages; to give 
villagers a stake in these plantations, to let them learn the methods of plantation operations 
under the supervision of PPCU, to establish tree plantations at the farmer I villager level 
rather than the large private enterprises as has happened in some other counties and also to 
enrich the village economies. 
Plantation establishment will take place in all districts in 1996. To ensure adequate quality in 
all operations and in all areas the responsibility for daily operation supervision will be 
delegated to PPCU. Preparation for planting will begin with the formulation of a plantation 
plan for each PBP and an operations schedule by PCU assisted by the Plantation 
Management Specialist. 
Then contracts for all operations that planting year will be assessed and amended, if 
required, to enable the plan to be carried out. This will be the responsibility of PCU assisted 
by Plantations Opt:rations Specialist with invited input by PPCU. Prior to contract work 
starting there will be training of PCU by the Training and Extension Section assisted by 
Administration Section and the Plantation Management and Operations Specialists. This will 
be in the work schedules and standards of the operations prescribed in the contracts, also 
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contractor supervision, contract administration and environmental protection . This training 
will then be given to each PPCU in turn by Training and Extension Section with Plantation 
Development Section and assisted by the Operations and Plantation Management 
Specialists. 
Trials in PBPs shall be conducted to provide answers to operational requirements. Therefore 
the research topic should be instigated by requirements of PCU and PPCU. It is not intended 
that PBPs become research areas but that they will provide demonstrations of the result that 
various treatment options will give the grower. Practical trials will be planned by PCU and 
PPCU with the assistance of Plantation Management Specialist. The Nam Souang 
Silviculture Research Centre will be consulted at the trial formulation stage to provide 
comment and input as required by their specialist staff. Trials will be fully described and 
prescribed in the Trial Work Plan by the Plantation Development Section. Trials will be 
implemented , measured and analysed according to the plan by PPCU, PCU, Nam Souang 
and Plantation Management Specialist. The PCU Training and Extension Section will be 
responsible for preparing the trial results in a form suitable for dissemination through the 
Extension Units of PPCU. 
There are enough research results in Laos and experience in other areas with similar 
climatic and soil conditions to confidently begin plantation and nursery operations. But there 
are some cases where an optimal solution requires trial work in the PBPs and PFPs. The 
main ones are ; fertil iser types and rates, land preparation methods, soil conservation 
methods and intercropping. 
There are also some basic topics that require systematic development. Among these are ; 
determining an economic and marketable species alternative to Eucalyptus camaldulensis, 
fine tuning Eucalyptus provenance choices, tree improvement to increase yields, developing 
methods of cuttings production, rapid provision of quality Lao based seed sources , agro-
forestry systems and livestock-forestry systems. Some of these will requ ire some further 
input extra to the resource persons currently avai lable to the project. 
Environmental quality will be stressed in the establishment, maintenance and management 
of PBPs. These will follow guidelines in Working Papers # 5 and 9. Assistance and training 
will be provided to the PCU and PPCU to ensure that mitigation measures are strictly 
enforced for all operations. An environmental consciousness will be developed . 
Eucalyptus is capable of high yields and is a necessary arid logical choice for plantations but 
it's 13eff0rmaQce after planting is dependant on three factors : soil cul tivation, being weed free 
until 4 m taJI and fert ilising . Of these cultivation is the most important and needs to be done 
be ore and also after planting . Without cultivation growth is disappointing. Hole digging 
though of some benefit does not constitute cultivation. This will be incorporated in future 
PCU I PPCU training and in PBP demonstrations. 
Therefore an alternative growing regime must be developed for poor farmers to allow them 
to participate in tree growing with a financial input level that is realistic for them. There are 
others who's land type will not allow cultivation methods mentioned above, they also require 
development of an alternative to utilise these poor land types. 
Fencing with barbed wire has been effectively used but is very expensive costing up to 30% 
of plantation establishment cost. Alternatives will be explored including using natural 
materials won from the land clearing . 
PBP plantation records have been made and will be kept up to date with copies in English 
and Lao languages at PCU , and in Lao language at PPCU. This information is then 
accessible to all who may wish to know planting or tending details. 
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Frequent field assessment of operations and advice on remedial action, if required, will be 
an important task for the specialists. In order to make plantation management and field 
supervision more effective the 4 provinces have been split into North and South Regions 
with one of the Plantation Development Section officers responsible for each region . 
Decree 169/PM requires Management Plans for all torest types including plantations. 
Implementation and development of an appropriate standard of Management Plan for all 
PBPs will take a lead in setting an example for the private sector to follow. This is an 
important task for Plantation Development Section and Monitoring and Evaluation Section. 
Publicity of this activity is required by the Training and Extension Section. 
Requirements of plantation maintenance, methods of harvesting and coppicing after harvest 









PBP Annual Activity Schedule 
Activity 
-Final weeding of previous plantings. 
-Finalise PBP areas by STP, boundary survey, mapping. 
-Prepare the planting plan for each PBP. 
-Input from PCU /PPCU for trial topics and formulate needs. 
-Maintain fences, fire protection operations in previous 
plantings. 
-Review plantation prescriptions. contracts, procedures. 
-Plan supervision & reporting procedures, schedules. 
-Plan plantation training with Training Section and 
specialists. 
-Discuss trial plans. 
-Training course for PPCU by PCU, Training Section with 
specialists in 4 provinces. 
-Contractors selection & signing. 
-Update tending operations in the Planting Records. 
-Land preparation. 
-Detail trial plans and methods in Work Plan, train PPCU 
and implement according to operation timing. 
-Measure and assess trials as required. 
-Cultivation. 
-Fence construction. 
-Distribute trial results through PPCU extension units. 
-Planting according to soil moisture. 
-Weeding, fertilising etc. 
-Make planting and land preparation data in the Planting 
Records. 
4.4 Pilot Fanner Plantations 
No PFPs have been established to date. The project will be required to establish 40 PFPs 
averaging about 1 ha each in each district in the region of the PBPs. In total 320 ha of PFPs 
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will be established during 1996 and 1997. The 1996 plan calls for 90 ha with the balance of 
230 ha in 1997. 
The PPCU Extension Groups will visit farmers in the areas surrounding the PBPs promoting 
plantation forestry in general in a village meeting format. A farmer survey will be undertaken 
to classify farmers as willing, unsure and not willing to join the project and plant PFPs. 
During future visits the willing and unsure farmers will be concentrated on by discussing the 
project more fully with them and hopefully recruiting them. PPCU will chose participating 
farmers in consultation with village committees. 
The project will supply the farmers seedlings and technical assistance, free of charge, on all 
aspects of tree growing, such as site selection, selection of species, site preparation, planting 
and maintenance techniques, harvesting methods, marketing, selective agro-forestry, as well 
as obtaining credit. But all other inputs will be the farmers responsibility . An agreement letter 
will be signed clearly specifying each party's responsibilities after the successful conclusion 
of a mini, purpose designed, farmer's STP. 
Assessment of already established farmers' plantings by the specialists clearly demonstrates 
the concerns stated previously about Eucalyptus needing cultivation to a minimum depth of 
25-30 cm. There is a low probability that farmers or others who can not adequately plough 
will be able to repay loans taken to grow this crop. However growing of another biologically 
suitable species for such circumstances like Acacia entails the risks of reduced marketability 
and lower price. It is recommended that this project must stress information on the growth 
requirements of Eucalyptus and carefully advise people of the likely yield outcome in their 
particular circumstances. We must take care not to over-recommend this species. There will 
be a search for alternatives to cultivation to solve this problem. It is critical to find a way to 
support the farmers in this. 
A separate tree growing regime for smallholders who can only afford a lower level of 
financial inputs will be investigated and developed. Using alternative species with a very low 
requirement for financial inputs will result in lower wood yields than a well established 
Eucalyptus plantation, but there is also a very low risk of uneconomic yields and there is the 
additional advantages of other products in addition to wood. This regime will need to be 
integrated with other farming activities. 
In some districts it may be very difficult to find 40 willing farmer participants for various 
reasons. Though participation in PFP has been focused on farmers they are not the only 
rural groups to have access to land. PFP participation will also be encouraged in the 
following target groups; pagodas, schools, hospitals, army, police, youth groups and other 
institutions. These will be encouraged to plant part of their compounds which are unused and 
available, funds generated from plantations will be a valuable addition to their normal 
income and can support worthwhile community development. Having such groups taking the 
lead in PFP development will encourage local farmers to follow. 
Local species will be investigated and plans made for supply of seedlings to rural community 




PFP Annual Activity Schedule 
Activity 
Village meetings, farmer survey. 
-Find participants, do STP, make agreement letter and sign . 
-PCU Plantation Section with Management and Plantation 
Operation specialists to review methods and instructions. 








- PPCU Extension Units to be refreshed on extension, 
plantation techniques and STP in training course held in 
each province by the PCU Plantation, Monitoring and 
Training Sections assisted by Management and Plantation 
Operation specialists. 
-Technical advice. 
-Land preparation advice. 
-Fence construction advice. 
-Planting advice, time according weather condition. 
-Weeding, fertilising advice 
Extension Groups have been formed by the assignment of four members from each PPCU 
to work as extension workers in selected districts to assist farmers and private enterprises to 
establish, manage and market plantations. They are assisted by the representatives of the 
Lao Revolutionary Youth Organisation and Lao Woman's' Union who are co-opted members 
of PPCU. Adequate refresher training will be done in each province at the end of each year 
prior to new plantations operations starting. 
To become effective the PPCU Extension Units must get close to the farmers and the rural 
community. This will be achieved by frequent visits combined with good technical advice. 
The work for this section for this year will be; recruiting farmers and institutions to join the 
project and plant PFPs; STP for new PFPs and others wishing to plant plantation trees; 
continue with plantation promotion activities; seminars and workshops will promote 
plantations in general during 1996; and to continue training to strengthen the PPCU 
Extension Units particularly in STP, plantation economics, environmental protection, agro-
pastoral-forestry systems, species' site needs, alternative wood products e.g. charcoal, 
fencing materials and poles. 
Assistance in APB loan preparation will begin in mid 1996. 






Extension Annual Activity Schedule 
Activity 
-Village meetings to promote plantation forestry with AV 
equipment. 
-Find participants, do STP. 
-PCU Plantation Section with Management and Plantation 
Operation specialists to review methpds and instructions. 
-Production of extension and publicity materials. 
-Distribution of extension and publicity materials. 
- PPCU Extension Units to be refreshed on extension, 











each province by PCU Plantation, Monitoring and Training 
Sections assisted by Management and Plantation Operation 
Specialists. 
-Technical advice to farmers and enterprises. 
-Land preparation advice. 
-Fence construction advice. 
-Planting advice. 
-Preparation of posters, brochures, calendar, radio and 
newspaper items. 
-Weeding, fertilising advice as required . 
-Assistance in APB loan preparation. 
-Data gathering and picture making. 
-Seminar in Vientiane and Savannakhet, APB to join . 
Preparation work is well under way. The following operations have been completed; data 
collection , document review, site inspections of finalised PBPs, work descriptions and 
preparation of works specifications. Co-ordination and responsibilities between DOF, the 
MCTPC and it's provincial offices has been clarified by discussions and official documents. 
In the PCU the roading operations will be the responsibility of the Plantation Development 
Section assisted by the Road Specialist. 
Some minor variations to "Special Roads" standards have been proposed to MCTPC on the 
basis that actual traffic volumes are clearly predicted to be very much lower during the whole 
life of the roads than the "Special Roads" standards are designed for. Thus saving 15 - 20% 
of expenditure is fully justified. These reductions in standards will result in minor width 
reductions and vehicle speed reduction, there is no reduction in quality, strength or road life. 
The MCTPC has agreed to this standards reduction only for the branch roads that will not be 
through roads in the future. 
Direct road access to the PBPs will require about 20-30 km of new construction and 
rehabilitation. This is because the PBPs are close to well formed roads and in some cases 
require no additional roading . 
The Roading Specialist advises that the PAM requirement for an agreement between 
MCTPC and MAF is fulfilled in essence by MCTPC Letter # 2226 to MAF and Cabinet 
Decree # 43. These clearly state that: the access roads are "Special Roads" and as such the 
design, supervision, building and maintenance are solely the responsibility of the builder; the 
provincial MCTPC will comment on design and will assist in selection of contractors; the 
provincial MCTPCs are instructed to co-operate with Part C of this project. 
For the proposed new PBPs the inspections. works descriptions etc. for these are ready to 




July-Sept -Data collection, document review. 
-Work identification and description. 
Aug-Oct -Preparation of technical specs. 
Oct-Nov -Find survey & design contractors. 
Nov-Dec -Supervise survey & design operations. 
Jan -DCTPC approval of design. 
-Prepare construction contracts and budgets. 
Jan-March -Bids I award of construction contracts. 
March -Training PCU. 
March-May -Supervise construction. 
May -Supervise maintenance. 
Oct-Nov -Supervise construction . 
-Training PCU. 
- Supervise maintenance. 
Progress reports will be made at the end of; Oct, Dec1995 and March, May, 
and November 1996. 
4.7 Benefit Monitoring and Evaluation 
BME methodology including STP has been implemented by the Monitoring and Evaluation 
Section of PCU with support of the TA Specialist. Training and motivation are at good levels 
resulting in this notably strong section of PCU. 
The Team Leader has been briefed on BME activities and has assisted in establishing 
plantation evaluation and sampling techniques with the section for BME. 
STP process will be carried out for each proposed plantation and will form the baseline for 
future comparisons with BME to determine if the plantation project in particular and the 
plantation activities in general are resulting in benefit or otherwise to the participants and 
those who do not participate. It is clearly intended that the plantation process be controlled to 
result in an economically viable and suitable activity that is beneficial to the rural population 
in general, be gender equitable and guard against benefiting a select few while imposing 
difficulties or hardship to others. 
The STP process also aims to stop the possibility that plantation activities are used by some 
people as a means of claiming control of large areas of land and also to ensure that the 
production of food has a higher priority and is not disturbed. The STP is intended to provide 
relevant information for CPU recommendation to APB for credit. And finally to be used as an 
instrument to assist in development, education , training and management for all parties. 
The PCU Plantation Development Section assisted by Plantation Management Specialist will 
make an examination of the commercial and economic aspects of potential PBPs. Then 
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these require a STP survey conducted by PCU Monitoring and Evaluation Section, PPCU 
with the participation of the concerned villagers. If the results are favourable after 
assessment of the questionnaire and maps the permission of district authorities and 
provincial government will be sought by PPCU. PFPs also require a STP, but because they 
are much smaller and simpler to survey a shorter, more appropriate, questionnaire and 
survey will be conducted. A similar STP process will be carried out for all other plantation 
establishment in the 4 provinces. 
PBP costs for establishment, maintenance and harvest by each operation type must be 
accumulated and summarised for separate PBPs. And also for a sample of PFPs where a 
record of work day input by families must be also accumulated. This data is required for cost 
monitoring and for later economic analysis and will need to be correlated with the growth 
data from Permanent Sample Plots for evaluations of different planting options. This activity 
will need to be controlled by the PCU Monitoring and Evaluation Section and the 
Administration Section will responsible for accumulating and providing cost information. 
The Monitoring and Evaluation Section of PCU will also compile, maintain and update the 
Plantation Files which contain the STP, BME and permission documents as a record for 
each plantation and they will produce copies for the owners. 
The section will be also be involved with field work and recording for Baseline Environmental 









BME Annual Activity Schedule 
Activity 
-STP for project PBPs and PFPs. 
-Training in STP and BME. 
-BME in 1995 plantings with TA and Plantation Management 
Specialists. 
-Environmental baseline establishment with Environmental 
Specialist. 
-STP survey for others wishing to establish plantations. 
-BME in current land preparation operations for project and 
for others. 
-BME in current year's plantings for project and for others. 
-STP for credit applicants of the APB. 
4.8 Environmental Monitoring 
An important and integral part of the project is the scientific monitoring of the impact of 
plantations on the environment. This will be done by identification of environmental 
indicators in mid December - January and the establishment of a baseline environmental 
survey in each of the districts of the project in January - June 1995-96 by the Environmental 
·Specialist together with PCU and PPCU. Indicators and variables used to monitor 
environmental changes will be developed in the early phase of project implementation. 
Following on after the baseline survey will be the monitoring surveys, the results will be 
compared with the baseline standard to asses if there is any environmental deterioration or 
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improvement. Reports will be prepared quarterly starting December 1996, there will also be 
an annual report prepared by the project for GOL available from January 1997. 
An additional function of the program is to ensure that mitigation measures proposed in the 
PAM are being operated. The PCU Monitoring and Evaluation Section and PPCU will 
conduct the surveys designed by the Environmentai Specialist. Training will be provided to 
them . Data will be analysed by the project. Regular monitoring of indicators will allow for 
quick reaction if unacceptable impacts occur. 
Environmental monitoring will take place in the context of the STP prepared by DOF; the 
"Environmental Guidelines for Plantation Development" prepared by the TA; the 
"Environmental Guidelines for Selected Agricultural and Natural Resources Development 
Projects" of the Office of the Environment, ADS (1991); and the "Project Administration 
Memorandum" for the this project. 
Project operation guidelines will be prepared based on the monitoring results and will be 
appropriate for protection of the environment. These can only be developed after 2 years of 
project operations. The guidelines will be produced in late 1997. 
Awareness of the environmental impact of this project will be passed on by the PCU and 
PPCU to participating contractors, farmers and enterprises with assistance from the 
Environmental Specialist. This will be done by making environmental conservation a major 
concern of day-to-day operations management, planning, research, training and the 
extension message as well as in the monitoring process. 











-Identification of environmental indicators. 
-Baseline environmental survey and report. 
-Design of environment monitoring system. 
-Training of PCU and PPCU by Environmental Specialist. 
-Training of PCU and PPCU by Environmental Specialist. 
-Guidelines for environmental protection. 
-Annual supervision visits of 1 month to monitor results and 
indicate any matters for action. 
-Annual Environment Monitoring Reports starting at the end 
of Dec 1996 and then at the end of each year. 
-Summary Monitoring Reports : starting at the end Dec 1996 
and then at the end of each 3 month quarter. 
Training methods and systems have been well established by the TA Training Specialist in 
the Training and Extension Section of PCU. The Section is able to provide assistance and 
support for project training requirements. Training will be co-ordinated, assisted and 
facilitated by the Training and Extension Section, they will also supply the hardware such as 
overhead projector, audio-visual input etc. They will advise on presentation and assist with 
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displays and publications. The technical input will be the responsibility of the concerned PCU 
Section with the assistance of the specialist assisting them. 
On-the-job training for PCU I PPCU and particularly the strengthening the PPCU will be an 
important Implementation activity. The most pressing requirements for training are in the 
priority areas of; nurseries, plantation techniques, contracts management, planting records, 
management plans, economics of plantations, environmental protection. road maintenance, 
operation quality standards and plantation design - establishment - silviculture. These are 
required for both PCU and PPCU. Booklets will be produced on required topics, those 
planned so far are; road maintenance, environmental protection, credit procedures and 
plantation techniques and species information. 
PCU have advised that structured on the job training in the trainees own work location has 
given better results than the class room lecture style, future training will follow this. There 
have been some staff changes and there is also a general need for refresher training for 
particular operations by PPCU. Some new and specific skill requirements will be supplied by 
specialists in tailor made courses. 
Toward the end of each year during there will be a number of three day training secessions. 
These will be on: STP-BME survey and analysis; plantation methods and extension: nursery 
techniques. Each session will be initially with PCU for about 9 persons, and then separately 
in each province with PPCU for a total of about 30 persons. Included will be field visits to 
PBPs to discuss the resulting plantations, also practical exercises. These courses will form 
the annual in-house follow up training program. Courses on plantation credit are planned to 
start mid 1996 in time for planting in 1997. It is too late now for the APB credit program to be 
implemented for the 1996 planting year. 
Three specialist training sessions will be arranged by various consulting specialists in the 
fields of; tape and compass survey, environmental protection and monitoring road 
maintenance. These will be designed for staff with these responsibilities. Timing is scheduled 








Training Annual Activity Schedule 
Activity 
-STP-BME, annual training . 
-GIS mapping, special i:ourse, 1995. 
-Plantation technique, contract management, supervision 
annual training . 
-Nursery techniques and supervision, annual training. 
-Environmental protection special training and on-the job 
training. 
-Road maintenance and scheduling special training, 1995-6. 
-Credit for plantations, annual training . 
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4.1 O Reporting 
The Implementation Specialists have undertaken to prepare a number of reports, their timing 
is planned as being ; 
Reports Schedule 
Report Time 
• Inception report August 1995 
• Annual Progress Reports January 1996 & 1990 
Sept. 1995-97 • Annual Work Programe 
• Reports Baseline Environmental Survey . June 1996 
Environmental Protection Guidelines December 1997 
Environmental Annual Report each January 1997 - 2000 
Roading Construction Report April, December 1996 
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Plan planting requirements 
Order seed 
Select nurseries & discuss 
Analyse production methods 
Analyse contracts 
Draft prescriptions 
Draft production schedule 
Draft contracts 
Sign contracts 
Nurseries order materials 
PROJECT IMPLEMENTATION SCHEDULE SUMMARY Appendix 1a 
Jun Jul 
, :·; _, , ~ ~· •·1 • . . , ' ' : · · . · ., 1996 · ' ,.,,, .. . · ·i , . ,;. ~ C· l ·- ; · ·~,~tr ·· · '- 1997 
Aua Sep Oct Nov Dec ff~~ ; :€~~ Maf ~hr '.M~v durrJut i: :AU~:}s~M{3bft ~&~·b~16~Jan Feb Mar Apr Mav Jun July 
Plan training for nsy & PPCU 1---+--+--+---+--+--+'-'-\ '-·;:'.--1: -.--+--+-----<1------+--+--f---+--+--+----+--+--+---+--+--+---+--+--+---t 
Training for nsy & PPCU ~ti=-.: o. :,-.: 





Transplant to bags 
Water, fertilise & weed trees 
Cull trees 
Transport to plantations 
Input from PCU /PPCU 
Fonnulate requirements 
Meet with Nam Souang 
Detail trial work plans 
Trial implementation 
Measure & assess trials 
Write trial reports 
Distribute through extension 
f'? .. : - .• ' 
-~ .. ~ . 
. .:.. , 
· . ..;: ~. 1. •• ;,. 
. . ·. 1996 1997 
Jun Jul Aug Seo Oct Nov Dec Jarf:Feb Mar Aor Mav Jun Jul Aua Seo Oct Nov Dec Jan Feb Mar Apr May Jun July 
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Evaluate existing sites 
STP 
Boundary survey & mapping 
Prepare planting plan 
Review prescriptions 
PROJECT IMPLEMENTATION SCHEDULE SUMMARY Appendix 1b 
1995 t~:0+~ ·.:.+L :.:· ,·, . · ,_ · tQ96 :-.:· ·i , ··<'\;:::·· 1_- 1997 I 
Jun Jul Aug Sep Oct Nov Dec tlan'. F.e'b ·Mar Aor Mav Jun Jur Aua Seo Oct:· Nov bec:Jan Feb Mar Apr May Jun July 
.··.·· 
Review contracts, procedures 1---4--+---1--.i--4.,,,m:;.;.c :.""'' .i--4--+---1--.i---1----+---1--.i---1----+---1--'-' ""'-.. +-----<1-----+---1--+----11-----+---1----1 
Plan supervision & reporting ~.;~i: ; ·--"- :. 
Plan plantation training course1----+--+---+--+---+-'--~--+--+---+--+---+--+---+--+---+--+---1>--~--+--+---1--+--1---+---+--l 
Hold training course 
Contractor selection & sign 
Land clearing 











·., -: ... '-
r ' • ;.J . ~ - _,: • . 
' ., 
; < -~ 
. . ' ,,~ ' ,. 
Fallow up, finalise pa rticipantsl----4--+---+--.i.::;;.~ «:.;..·' , ;q~ "-=:L:~5."-:·::.+---4--+---+--+---1--+--+--+---11----1---1--· ....:"....:;+· --+--+---11---+--1---+----t-_, 
Economiccheck,STPsurvey1----4--+---+---'-'-~· ~' ~s-' -+---+--+----1--+---+--+----1,__-+---+--+---11---+--+--+---11---+--1---+----t--" Sign PFP agreement ·. · · · ·' · 
Review of technique & advice l----4--+---+--+---4.::.~\.::.i ·:..:.r·.-+---4--+---+--+---1--+--+--+---11---+--+--+--.,1---+--+--+---1~--+--+-­




Replanting dead trees 
Weeding & fertilising 
Fire protection 
Planting records & mapping 
; . . · 
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PROJECT IMPLEMENTATION SCHEDULE SUMMARY Appendix 1c 
Activity 
1995 %_'!{.:'; .• , .... : .. ·· . 1996 1997 I 
Jun Jul Aug Sep Oct Nov Dec Jan :Feb Mari Apr May Jun Jul . Aug Sep Oct Nov. Dec Jan Feb Mar Apr May Jun July 
Village meetings with AV 
Find participants, do STP ~~- ~\:i 
'-----+--+---+---+ . ;.. ' Review of plantation technique !~:;;q 
-:----t-=-:c:-::-t-,,..,,,.,,--t-:-::=o-t-----t-~-t---+--t---+--+---+--+--+-,--t---+--+--+--+---+--+--+--+---+--+---+-~ Preparation of publicity material it;,:y; •>;f.'l< ;:•:<~~" .. ' 
----i---i---+-~t----+--+---+--+---+--+---+--+---+--+---+-~+---1----+---+--+---I----+---+--+---+-~ Production of publicity material .Y · .. '. ::?1·: ~. : .~, · . : V .. 
---+--+---+--t----+~""i---+--t----+----+---+--+---+----+---+--+---1---'-'---+---+--+---1----+---+--+---+-~ Distribution of publicity material :. -~· .~ j ~ . " 
r----+--+---t--t----t--'--'+.'--=-t--t---+--+--+--+---+--+--+--+-~---'-+;..;;....-+--+-~--+--+--+---+--1 Extension Unit annual training ~·'t\ t-<·. 
Village meetings, technical r--t--r--r---r--t--r--t;':::,;:~~-:--j r.-__ .,...,_.,... -;--:_,_.,... ____.,... __ r-__ .,...-r--r---;--r---r--r .. -.~-.-.. -t-:!}.,...· .  •.,...;:_.r_ ---i-; ... -::-,{ :-t-~ i·-._,_: ~ ::;tr::-;+.! ,'.,.,,. • '·:::-,: .-:1::-1 ·1t~=·.·~:71~t:r~""$.;:--:1},.; f=~:.f:;;:;1 
Visit participants operations ,_., ,, .. . ..._ . ;; ·'··' ~ ; ~- :::,:. ; iL~.j :4'4 ·~·-~ "'· 1 +1 ;.~'c 
Assistance for APB loans !:>\" kt'~< ' ~ ·· l '.t:f~) 
Data gathering, picture makingL·=t=·=,.t .} .£ ..t=· ·=: t .. i:. ·=· t=·· ~.t ..  =··=· 1· ·2· ·t=: ·=· tj=!=t=tj=l=t=tjj, ;j. ~=-··t~~ ·t: ·!· ·=··- t'. ·· t;·}1l-:' . '~i··'· ·~--~:' -'~-~::l~~~~;;:~i:,;ll;~;;:. 
Plantation promotion seminars,~--i--l---l--l---i--l---l--l---!---'-' ·:::.' ·' ·S' '·"-'· .:....::..--1-_...!--L---!--l...--l--!--!--l...--l--~"-v~.-""·o::~,.,""'!!fi"' l---i--l 
Data collection, docum. review ;;:·:"'t lf~~: ~~ 
~--+--+--+-'--,-t----+--+---+--t----+----+---+--+---+--+---+--+---1----+---+--+---+----+---+--t---+-~ Site inspections &~>~: ;r:h;U, ~--
Work identification /description~--+--+-·· .... ,......  ·-+·. '"""'.- :: .... ;c: .... ; :_1-" ..... :· ·_· -+--1----+--+---+--+---+----+---+--+---+----+---+--+--+----+---+--+---+--+--+----1 
Prepare technical specs " - " : '~C ··· '·· 
Find survey/design contractor 
Supervise survey /design ,__ i>S\~ ~i ·f~;;. ; 
+----+--+---+--t----+~-t---t--,-t----+--+---+--+---+--+---+--+--+--+---+--+--;--t---+--t-----t--~ DCTPC approval of design tp.}::;1 
Prepare contract & budget 
Bids/award construct contract +----+--+---+--+----+--+---+!.._· . ·~· __ , 1---+-,--+---+--+---+--+---+--+--t--+---+--+--+--+---+--+----i---; 
Train PCU in above : '.. ~C:: i l'::·n- . : '.r~;,: ~ 
Supervise maintenance 
Supervise construction /rehab ~--+--+---+--1----+--+---+--1----+----+--+---+--f---+--+--+-·-·-+--+--+--+--+---+--+--+--; 
Prepare reports 
STP for PBPs & PFPs 
Annual training 
BME in latest plantings hi~ • :·.: · ·. ;i. 
Environmenta I base Ii ne est ab. ~---1---+---+--'------1---+---i.~i;:..2!~1:Mt:.... '-----.:...· -~'~'.:.' ···::.:;i.i;;' '~' ' '-'-" 4• ;;..' __ .... .J-'--"4--+---+--+-,~:-:--1-:-:--1-=+,-,,~,,....,,~..,.---±-::=+---+--1 STP for non project !t:·f:~:~ ~ ~ ... ~: ·. ·::~ ·· t· ·~ :r:::.-~ ~i f:::: ·. ~~ -- '~ -~ ·z.:· :~1 ~~~1 ~- :·~:-: ·:$)~:-~- ::: ;· -~·· .. ; ': ··:=!'. ' , .q.~ k~~~~-.1 '.:r.?;;·_ : :· : :.;:~ ~~~-
BME in current land prep. h :i- :;, , : · · ;;; 1, , >~ ;!'~;;,: ~ 1 7.i 
BME for others ' s ::< :· · ' 
BME in current plantings 
Compile, update plantation file 
1995 !!,; ~ • . ; : ; . 1996 . . . . . . '.:;;;~;\)~'.?: .:r~ t$:' ;ljt 1997 
Jun Jul Aug Sep Oct Nov Dec ~an 1. , F,eb , Mar: Apr MavJu~hQui :.~Aud.:$~rf{$~t'..-[NQ:~iQ,e!c.i.Jan Feb Mar Apr May Jun July 
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Lao PDR - Industrial Tree Plantation Project - Loan 1295 - LAO (SF) 
PROJECT IMPLEMENTATION SCHEDULE SUMMARY Appendix 1d 
1995 ~~.:;.,. , . . . . . 1996 . . . '· ·.' 1997 I 
Activitv Jun Jul Aug Sep Oct Nov Dec ~ an~E~b:J'..1ar,Arir . · MavJu1HJuf: : Aua sei».oct. Nov.de&1Jan Feb Mar Apr MavJun Julv 
Environment Select env. impact indicators mr:;j 
- .~~ ~-
monitoring Select variables for indicators .~t·::t t ii~~f~. 
Survey to establish baseline W: iif;?lt n~~  ... ~ !~~if .. ~: ~.: ~- ?j~ 1"-~·~; 
Monitoring format & program l:~~ : . . "' ,~ -~~ . ' ~- . -· . ~- ':. " .. h :r. ~~·. .. , .. _; ~ ~---~ ~-~~: . . :::· .;_, ~ . 
Monitoring reports ~~:;~~-". .. . I.. . . .. Dec 1997 _. 
Guidelines for env. protection Dec 1997 
Env. training material 7};:~::- : · ..... . . Dec 1997 • 1 . , . 
Summary monitoring reports ·!;;·~.~;: .,-:- ~ :-. ' .. :~L .,;_ .: : ~: :.: .1:~{l ·t ., ,, _, 
-
Annual environmental report Dec '97-2000 
:Training Annual STP - BME ~~~:~; 
GIS mapping special course ~:~~~~ 




' Annual nursery technique ~TiA, X~ .;:=~~~ 
Environmental on-the-job :;;.:~ ; _, : . .. .. , . ·:: •.. ~ _;_~j 
Road maintain . special course . .. _. 
Annual credit for plantations 
Reporting Inception if~:-~ 
Annual progress ., ... 
·'. 
Annual work program 
Baseline environmental survey 
Env. protection guidelines Dec. 1997 
Summary Env. reports 
' 
.. :: ~ 
Annual Env. report Jan '97-2000 
Road construction reports \~~~{·.' 1;. ): 
1995 ·il~·: ..... . "' .. 
• • : j• '-~~96 
• • • :: • ¥ .. ::~,. • .: ;t. . ·.~ _,,f~· !; 1997 
Jun Jul Auq Sep Oct Nov Dec ~&{~/~e~}V1~fArlr MavJUif ·Jul- Aua.Sep:,oct Nov Dec:Jan Feb Mar Apr Ma:tJun JUI}'. 
Appendix 2 
TERMS OF REFERENCE FOR IMPLEMENTATION SPECIALISTS 
A. INTERNATIONAL 
1. Plantation Management Specialist I Team Leader (36 months) 
i) Assist the PCU to establish and manage the PBPs and PFPs in accordance with the 
plantation design. 
ii) Assist in the establishment of the PCU and PPCUs, including work plans, annual 
programmes and staffing arrangements for the units as well as training program 
for the operational staff. Assist the PCU and PPCU to implement the work plan. 
iii) Assist the PCU and PPCU in the selection of the PBP sites, based on proper land use 
survey and identification of farmer participants. Assist the PCU to organise land 
surveys for other plantation sites. 
iv) Assist the PCU to recruit and train the cos. Participate in extension activities, in 
particular in the technical aspects of tree plantations. 
v) Assist the PCU to undertake BME activities. 
vi) Assist the PCU to incorporate practical research and development trials into the 
design of PBPs. Advise in the implementation and follow up of the trials. 
vii) Asses regularly the PBPs and PFPs to ensure proper management and maintenance. 
Recommend remedial action if required and prepare necessary progress reports. 
The plantation management specialist will have relevant academic qualification and at 
least 15 years work experience with a minimum of 5 years in developing countries. 
Previous experience as team leader will also be necessary. 
2. Environmental Specialist (7 months) 
i) Review the environmental aspects of the project area and carry out a baseline 
environmental survey. Prepare a comprehensive baseline survey report. 
ii) Prepare guidelines for environmental protection in industrial tree plantations. 
iii) Assist the PCU to include environmental aspects in the training program for staff and 
cos, and in the extension service to farmers. 
iv) Strengthen awareness among the project staff and cos of the importance of 
environmental protection in effective implementation of the project. 
v) Prepare a detailed program and reporting format for the monitoring and evaluation of 
environmental impacts of tree plantations. 
vi) Assist the PCU and PPCUs to co-ordinate activities with NGOs, village committees 
and other organisations to achieve the necessary level of community 
involvement in environmental protection. 
The environmental specialist will have relevant academic qualification and at least 10 
years experience (including environmental impact analysis of tree plantations and 
environmental protection measures in tropical conditions). Previous experience in 
Southeast Asia will also be necessary. 
8. DOMESTIC 
1. Plantations Operations Specialist (14 months) 
i) Assist national counterparts in the PCU and PPCUs to manage the field operations in 
the establishment of PBPs and PFPs. 
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ii) Assist the PCU and PPCUs to provide technical support in plantation establishment. 
management and maintenance to PFP participants. Also assist in the provision 
of an extension service. 
iii) Assist in the implementation of the fire protection and control measures for each PBP 
and assist in preparation of appropriate field manuals. 
iv) Assist in the preparation of the training program for PCU and PPCU staff. and in the 
provision of training of all aspects of plantation establishment and management. 
Assist in the preparation of maintenance schedules and their monitoring and 
implementation. 
v) Assist in the designing simple extension materials for farmers. 
vi) Assist in the training of cos in all aspects of the project. 
The plantation operations specialist will have relevant academic I technical level 
qualifications and at least 1 O years relevant work experience. 
2. Nursery Operations Specialist (10 months) 
i) Assist and advise PCU and PPCUs in nursery upgrading and seedling production . 
The nursery operations specialist will have relevant academic I technical level 
qualifications and at least 1 O years relevant work experience. 
3. Roading Construction and Maintenance Engineer (12 months) 
i) Assist the PCU to implement the plantation access roads component. Advise on the 
applicability of national design standards to the roads and ensure required design 
standards are met. 
ii) Draw up a phased schedule of road upgrading and maintenance activities. 
iii) Assist in the preparation of tender documents for road works, assignment of tenders 
and selection of contractors. 
iv) Assist in the supervision of road works, budgeting, and financial management of this 
component. 
v) Train relevant officers of the PCU in the planning, design and preparation of road 
maintenance schedules. Assist in the monitoring of road maintenance activities. 
The road construction and maintenance engineer will have relevant academic I technical 
level qualifications and at least 10 years relevant work experience. 
Appendix 3 
SPECIALISTS WORK SHEETS 
INTE~NATIONAL SPECIALISTS 
Team Leader I Plantation Management Specialist (Tom Brummer): Phase 1 
Duration : Phase 1, 28 months 
Phase 2, 8 months 
1995 June Orientation to project and review of project documents. (1 week) 
July Establishment of administrative arrangements for consultancy. Field visits to all 
PBP sites, assess PBPs, nurseries, road requirements, report. Visit farmer 
plantings and others. Inception planning . Meeting with APB, SOL. Assess 
planted PBPs. Discuss with TA specialists. 
Aug Discussion meetings with implementation specialists to plan implementation. 
Preparation of inception report. Check on planted PBPs. Survey of new PBP 
sites. 
· Sept Review species and provinces for project. Map new PBPs. PBP planting records 
for 1995 plantings. Assist in preparation of publicity material. Check on final 
fertilising and weeding in PBPs. 
: Oct Survey of new PBP sites. Review planting plans for new PBPs and trials to be 
incorporated. Plantation operations for 1996. Order seed. Prepare seed 
registration and records procedure. Preparations for fire protection. Prepare 
plantation designs. Formulate trial requirements. 
Nov Survey of new PBP sites. Review and preparation of plantation prescriptions and 
contracts. Prescribe supervision and reporting requirements for plantation 
operations and extension. Prepare for annual training. Fire protection and fences 
check. Discuss PBP trial plans. 
Dec Plantation, extension and STP related training course in 4 provinces. Assist with 
selection of nurseries for tree production. Prepare trial plans. 2 weeks leave. 
1996 Jan Inspect land clearing operations, check environmental aspects. Prepare 1995 
annual progress report. 
Feb Assist with BME in 1995 plantings. Management plan preparation. 2 weeks 
leave. 
March finalise plans for trials in PBPs. Review cultivation plans in PBPs. Management 
plan preparation. Prepare for extension seminar. View nursery operations 
April Check fence construction. Management plan preparation . Inspect cultivation in 
PBPs. Assist with trial implementation. Assist with extension seminar in 
Savannakhet. View nursery operations 
May Assist with extension seminar in Vientiane . Review tree distribution plans, 
inspect readiness of PBPs and PFPs for planting . View nursery operations. BME 
in land preparation. 
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June Inspect tree transport methods and planting operations. Assist with trial 
implementation . 
July Inspect weeding and fertilising. Assist with trial implementation. 
Aug Inspect weeding and fertilising. BME in tree maintenance operations. 2 weeks 
leave. 
Sept Review species and provinces planted by project. Check mapping of new PBPs 
and PBP planting records for 1996 plantings. Assist in preparation of publicity 
material. Check on final fertilising and weeding. 
Oct Review planting plans for new PBPs and PFPs. Large number of PFPs to locate 
and plan for extension back up. Review trials to be incorporated into PBPs. 
Plantation operations for 1997. Order seed. Assist with preparations for fire 
protection . 
Nov Review and preparation of plantation prescriptions and contracts. Prepare for 
annual training. Fire protection and fences check. Formulate PBP trial plans. 
Dec Plantation /extension training course in 4 provinces. Assist with allocation of 
nurseries for tree production. Check updating of planting records. 2 weeks leave . 
1997 Jan Inspect land clearing operations, check environmental aspects. Prepare 1996 
annual progress report. 
Feb Assist with BME. Management plan preparation. PSP establishment and 
measurement. 
March Measure and review trials of previous year, prepare plans for trials in PBPs. 
Review cultivation plans in PBPs. Management plan preparation. 
April Check fence construction. Management plan preparation. Inspect cultivation in 
PBPs. Assist with trials. Assist with extension seminar in Savannakhet. 
May Assist with extension seminar in Vientiane. Review tree distribution plans, 
inspect readiness of PBPs and PFPs for planting. 
June Inspect tree transport methods and planting operations. Assist with trials. 
July Inspect weeding and fertilising. Assist with trials. Operations plans for 1998. BME 
in 1997 plantings. 
Aug Inspect weeding and fertilising . Prepare final report for phase 1 of 
implementation consultancy. 
Sept Review species and provinces planted by project. Check mapping of new PBPs 
and PBP planting records for 1996 plantings. Check on final fertilising and 
weeding. 
Phase 2 
In the second phase the during the two month long visits the main focus will be on three 
functions; 
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1. Assess PBPs and PFPs for management and maintenance operations, also assess 
quality of nursery tree stocks to recommend any remedial action if required. This is part 
of a long tenn effort to continually improve on these. 
2. Further development of plantation and nursery techniques which are required as the 
plantations age. E.g. management of seed stands to provide local high quality seed 
supply; tree improvement through plus tree selection and use of cuttings; analyses of 
data from permanent sample plots (PSPs) and correlating it with cost data of various 
plantation options. 
3. Prepare progress report. 
Environmental Specialist (Tony Zola) 
Duration : 7 months 
Indicative timing for work sheet is as follows, but it may be more convenient to break up 
the visits into smaller blocks. 
1995 Nov Orientation, document review. Review of site selection process. Prepare work 
plan for environmental monitoring. 
Dec Schedule for baseline environmental survey, design, installation and operation 
of environmental monitoring system. Discussions on inputs and outputs for 




Finalise indicators. design the environmental baseline survey (EBS) form. 
Pre-test in field , adjust or revise form, EBS of 2 sites. Training PCU to conduct 
EBS. Analyse data from EBS and train PCU in this. Preparation of report . 
Design of environmental monitoring system (EMS) Train PCU to prepare 
monitoring reports 
Each Jan-Feb over a one month period. In 1997 provide environmental 
protection guidelines Prepare annual environmental monitoring report . Provide 
training and awareness material. 
DOMESTIC SPECIALISTS 
Road Construction and Maintenance Engineer (Khamsay Hongsouvanh) 
Duration : 12 months 
1995 July Collect and review documents. Reconnaissance survey for existing PBPs. 
Aug Existing road description and identification. Preparation of design standards and 
technical specification for road survey and design (S&D). Prepare budgets. 
Prepare progress report . 
Sept Reconnaissance survey for additional PBPs. Existing road description and 
identification. 
Oct Call for and award S&D contractors. Train PCU staff in planning, design and 
preparation of road maintenance schedule. Prepare progress report . 
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Nov Prepare bid documents, evaluate bids and award construction package # 1. 
Implementation and supervision of S&D package# 1. 
Dec Prepare bid documents, evaluate bids and award construction package # 1 . 
1996 Jan 
Implementation and supervision of S&D package # 1. 
Prepare bid documents. evaluate bids and award construction package # 2. 
Prepare semi annual roading report . 
Feb Prepare bid documents. evaluate bids and award construction package # 3 and 
# 4. Rehabilitation I construction of roads of package # 1. Supervision of road 
construction package # 1 . 
March Rehabilitation I construction of roads of package # 1. Rehabilitation I 
construction of roads of package # 2. Supervision of road construction package 
# 2. train PCU staff in planning, design and preparation of road maintenance 
schedule. Prepare progress report . 
April Rehabilitation I construction of roads of package # 1. Rehabilitation I 
construction of roads of package # 2. Supervision of road construction package 
# 1and#2. 
May Rehabilitation I construction of roads of package # 1. Rehabilitation I 
construction of roads of package # 2. Supervision of road construction package 
# 1 and # 2. Monitoring road maintenance activities. Prepare semi annual 
roading report. Prepare progress report. 
Oct Rehabilitation I construction of roads of package # 3 and # 4. Supervision of 
road construction package # 3 and # 4. 
Nov Rehabilitation I construction of roads of package # 3 and # 4. Supervision of 
road construction package # 3 and # 4. Monitoring road maintenance activities. 
Prepare final report. 
Plantation Operations Specialist (Keu Moua) 
Duration : 14 months 
1995 May Assist with establishment operations in PBPs. 
June Assist with establishment operati9,os in PBPs. 
July Assist with establishment operations in PBPs. 
break 
Nov Assist PCU to review plantation techniques, prescriptions, operation schedules, 
contracts, supervision requirements, and reporting . Assist in fire protection and 
control measures. Preparation for plantation /extension training . 
Dec Assist in plantation /extension training courses of PPCU in 4 provinces. 
1997 Jan Assist in contractor selection, contract signing and starting plantation contracts. 
Assist in design of extension materials. 
break 
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June Assist in tree transport and planting operations in PBPs and PFPs. 
July Assist in fertilising and weeding operations in PBPs and PFPs. 
Aug Assist in fertilising and weeding operations in PBPs and PFPs. 
break 
1997 Jan - Feb: Provide technical support for land preparation in extension to APB applicants. 
break 
June - Aug : Provide technical support for planting and maintenance in extension to APB 
applicants. In service training. 
Nursery Operations Specialist (Keo Nanthasack) 
Duration : 1 O months 
1995 July One week for orientation, visit to project areas and discussions to plan 
implementation with other specialists. 
break 
Dec Assist PCU to revise nursery techniques and contracts and prepare for 1996 
season ; including contract procedure, supervision and reporting schedules also 
tree cartage contract. Chose nurseries to contract grow trees including 
prequalification checks. Implement project seed control system. 
1996 Jan Train PPCU and nursery staff in 4 provinces in nursery techniques. 
Feb Assist nurseries to plan, upgrade and prepare. 
March - May: Provide technical support and in service training for nurseries and PPCU 
to produce seedlings. 
1997 Feb 
break 
Training of staff from new nurseries who are joining project and refresher for 
those with previous experience. Assist nurseries to plan, upgrade and prepare 
for new season. 
March - May: Provide technical support and in service training for old and new nurseries 
and PPCU to produce seedlings. 
